

Change Order

VI Water and Power Authority

PROJECT: No#2 Distillate Fuel Oil

CHANGE ORDER NUMBER: 6

TO: Borinken Towing & Salvage Fuel Oil VI WAPA PROJECT NO:

CONTRACT NUMBER: SC-13-22

CONTRACT DATE: 12/31/2021

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT:

Time extension for an additional 3 months beginning January 1, 2025. For an additional cost NTE \$23,300,000.00 at the same terms and conditions. New expiration date is March 31, 2025.

The Parties agree that the terms and conditions of this Change Order do not usurp or in anyway amend the terms of this contract, excepts as stated herein.

The original Contract amount was..... \$ Consistent w/ Art. IX

Net change by previous Change Orders and/or Addendums.....\$ N/A

The Contract amount prior to this Change Order was..... \$ N/A

The Contract amount will be (increased) (decreased) (unchanged) by this Change Order.....\$ NTE 23,300,000.00

The new Contract amount to include this Change Order will be.....\$ Consistent w/ Art. IX

The Contract expires: 1/01/2025. Contract time will be increased (3) Months.

Gross Receipt Taxes deducted from this contract price increase (if applicable)\$ N/A

The Date of Completion as of the date of this Change Order therefore is March 31, 2025.

V.I. Water and Power Authority

Borinken Towing & Salvage
Contractor

V.I. Water and Power Authority
Owner

P.O. Box 1450

Address

(Address)


P.O. Box 1450

(Address)

St. Thomas, Virgin Islands 00804

St. Thomas, Virgin Islands 00804

By




Vernon Alexander - Interim COO

By



Contractor's Representative

By



Karl Knight - Executive Director

Date

January 02, 2025

Date

January 21, 2025

Date

1/29/2025

APPROVED AS TO LEGAL SUFFICIENCY:


DIONNE SINCLAIR
GENERAL COUNSEL

1/13/2025

Date