

Change Order

VI Water and Power Authority

PROJECT: No#2 Distillate Fuel Oil

CHANGE ORDER NUMBER: 4

TO: Borinken Towing & Salvage Fuel Oil VI WAPA PROJECT NO:

18 Estate Orange Grove St. 4A

C'sted, St. Croix, USVI 00820

CONTRACT NUMBER: SC-13-22

CONTRACT DATE: 12/31/2021

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT:

Additional time and cost increase to cover the additional time.

The Parties agree that the terms and conditions of this Change Order do not usurp or in anyway amend the terms of this contract, excepts as stated herein.

The original Contract amount was..... \$ Consistent w/ Art. IX

Net change by previous Change Orders and/or Addendums.....\$ N/A

The Contract amount prior to this Change Order was..... \$ N/A

The Contract amount will be (increased) (decreased) (unchanged) by this Change Order.....\$ Consistent w/ Art. IX

The new Contract amount to include this Change Order will be.....\$29,200,000.00

The Contract expires: 3/31/2024 . Contract time will be increased(180) Days.

Gross Receipt Taxes deducted from this contract price increase (if applicable)\$

The Date of Completion as of the date of this Change Order therefore is 9/30/2024.

V.I. Water and Power Authority

Borinken Towing & Salvage

V.I. Water and Power Authority
Owner

P.O. Box 1450
Address

18 Estate Orange Grove St. 4A
(Address)

P.O Box 1450
(Address)

St. Thomas, Virgin Islands 00804

C'sted, St. Croix, VI 00820

St. Thomas, Virgin Islands 00804

By Ashley M. Bryan 04/02/2024
Project Manager Date

By: Ruben Iglesias
Contractor's Representative

By: [Signature]
Executive Director

Date: _____

Date: _____

Date: 5.7.2024

APPROVED AS TO LEGAL SUFFICIENCY:

[Signature] 5/07/2024
Patricia Quintana Date
Assistant General Counsel