

Change Order

VI Water and Power Authority

PROJECT: Golden Grove Underground
Project

CHANGE ORDER NUMBER: 1

TO: Vivot Equipment Corporation
9010 Estate Cottage, Suite #2
Christiansted, VI 00820

VI WAPA PROJECT NO:

CONTRACT NUMBER: SC-24-20

CONTRACT DATE: August 14, 2020

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT:

Electrical equipment on order and to be supplied by the Authority has longer lead time beyond the contractor's expected installation schedule, thereby affecting the anticipated end date of the project. Increase in contract time by 150 days (5 months) to extend the expiration date from April 10, 2022, to September 7, 2022.

The Parties agree that the terms and conditions of this Change Order do not usurp or in anyway amend the terms of this contract, excepts as stated herein.

The original Contract amount was..... \$ 1,704,862.00

Net change by previous Change Orders and/or Addendums.....\$ 0

The Contract amount prior to this Change Order was..... \$ 1,704,862.00

The Contract amount will be (increased),(decreased) (unchanged) by this Change Order.....\$ 0

The new Contract amount to include this Change Order will be.....\$ 1,704,862.00

The Contract expires: April 10, 2022. Contract time will be increased by.....(150) Days.

Gross Receipt Taxes deducted from this contract price increase (if applicable)\$

The Date of Completion as of the date of this Change Order therefore is September 7, 2022

V.I. Water and Power Authority

Vivot Equipment Corporation
(Contractor)

V.I. Water and Power Authority
(Owner)

P.O. Box 1450
(Address)

9010 Estate Cottage, Suite #2
(Address)

P.O. Box 1450
(Address)

St. Thomas, Virgin Islands 00804

Christiansted, VI 00820

St. Thomas, Virgin Islands 00804

By [Signature]
(Project Manager)

By [Signature]
(Contractor's Representative)

By [Signature]
(Executive Director)

Date Mar 28, 2022

Date 3/28/22

Date 05.10.2022

APPROVED AS TO LEGAL SUFFICIENCY:

[Signature] 5/5/2022
DIONNE SINCLAIR Date
ACTING GENERAL COUNSEL