

**VIRGIN ISLANDS WATER AND POWER AUTHORITY
POST OFFICE BOX 1450
SAINT THOMAS
U.S. VIRGIN ISLANDS 00804-1450**



ADDENDUM II

This Addendum II to Contract SC-30-17 is hereby entered into this the 24th day of June 2022 between the **VIRGIN ISLANDS WATER AND POWER AUTHORITY** (herein referred to as the "Authority") and **TELEDYNE MONITOR LABS**, a business unit of **TELEDYNE INSTRUMENTS, INC.** (herein referred to as the "Contractor"). The Authority and the Contractor shall hereinafter be jointly referred to as "the Parties."

WHEREAS, on May 2, 2018, the Parties entered into Contract SC-30-17, wherein the Contractor agreed to provide technical and professional services to the Authority regarding the DAHS System and the procurement of CEMS Maintenance/Audit Service to be provided at the Authority's Richmond and Randolph Harley Generating Facilities, located in St. Croix and St. Thomas, U.S. Virgin Islands. A copy of said Contract is attached hereto and made a part hereof as Appendix "A";

WHEREAS, on November 28, 2018, the Parties entered into Addendum I, which extended the term to expire March 15, 2022. Due to the extension of the Contract the Consideration was increased in the amount of One Million One Hundred Eighty One Thousand Nine Hundred Thirty Eight Dollars and 00/100 (\$1,181,938.00) for a total Contract Consideration of Two Million One Hundred Seventy Nine Thousand Eight Hundred Fifty Eight Dollars and 00/100 (\$2,179,858.00). A copy of said Addendum I is attached hereto and made a part hereof as Appendix "B";

WHEREAS, the Parties agree to further extend the term of the Contract, to continue providing technical and professional services to the Authority to expire May 15, 2022; and

WHEREAS, due to the extension of the Contract, the Consideration shall increase in the amount of Fifty One Thousand Nine Hundred Eight Dollars and 00/100 (\$51,908.00) thereby

QDA

making the total Contract Consideration Two Million Two Hundred Thirty One Thousand Seven Hundred Sixty Six Dollars and 00/100 (\$2,231,766.00).

NOW THEREFORE, in consideration of the mutual promises and conditions herein, the Parties, intending to be legally bound, agree as follows:


1. That the Preamble to this Addendum II constitute an integral part thereof;
2. That Section 2 of the Contract entitled "Consideration" shall be amended to increase the Contract consideration in the amount of Fifty One Thousand Nine Hundred Eight Dollars and 00/100 (\$51,908.00) thereby making the total Contract Consideration Two Million Two Hundred Thirty One Thousand Seven Hundred Sixty Six Dollars and 00/100 (\$2,231,766.00);
3. That Section 3 of the Contract entitled "Gross Receipt Taxes", shall reflect that an additional sum in the amount of Two Thousand Five Hundred Ninety Five Dollars and 40/100 (\$2,595.40) shall become due and payable for Gross Receipt Taxes;
4. That Section 4 of the Contract entitled "Term/Progress Reports", is amended to extend the term of the Contract to May 15, 2022; so that the Contract shall have been in effect from the commencement date through May 15, 2022 under the same terms and conditions;
5. That these provisions do not usurp, nor in any way change any other terms and conditions of the Contract, except as specifically stated herein; and
6. That except as expressly amended herein, all other terms and conditions of the Contract remain in full force and effect.

SIGNATURE PAGE TO FOLLOW


YHA

IN WITNESS WHEREOF, the Parties hereto have duly executed this Addendum on the
day, month, and year first above-written.



WITNESS

TELEDYNE INSTRUMENTS, INC.
By:  6/21/22
MARTIN ABBOTT Date
Vice President / General Manager


WITNESS

V.I. WATER AND POWER AUTHORITY
By:  06.24.2022
ANDREW L. SMITH Date
Executive Director (CEO)

APPROVED AS TO LEGAL SUFFICIENCY:

 April 27, 2022
Aysha R. Gregory, Esq. Date
Deputy General Counsel

Attachments