

Change Order

VI Water and Power Authority

PROJECT: CEMS Equipment/Maintenance

CHANGE ORDER NUMBER: 01

TO: Teledyne Monitor Labs,
a business unit of Teledyne Instruments, Inc.
Robert Bott
35 Inverness Drive East
Englewood, CO 80112

VI WAPA PROJECT NO:

CONTRACT NUMBER: SC-30-17

CONTRACT DATE: May 2, 2018

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT:

The Parties agree that the terms and conditions of this Change Order do not usurp or in anyway amend the terms of this contract, except as stated herein.

The original Contract amount was..... \$997,920.00

Net change by previous Change Orders and/or Addendums.....\$0

The Contract amount prior to this Change Order was..... \$997,920.00

The Contract amount will be (Increased) (decreased) (unchanged) by this Change Order..... \$1,181,938.00

The new Contract amount to include this Change Order will be..... \$2,179,858.00

The Contract expires: March 15, 2020. Contract time will be increased by.....(730) Days.




Gross Receipt Taxes deducted from this contract price increase (if applicable).....\$0

The Date of Completion as of the date of this Change Order therefore is March 15, 2022.

<u>V.I. Water and Power Authority</u>	<u>Teledyne Monitor Labs, a business unit of Teledyne Instruments, Inc.</u>	<u>V.I. Water and Power Authority</u>
	<u>Contractor</u>	<u>Owner</u>

<u>P.O. Box 1450</u>	<u>35 Inverness Drive East</u>	<u>P.O. Box 1450</u>
<u>Address</u>	<u>Address</u>	<u>Address</u>

<u>St. Thomas, Virgin Islands 00804</u>	<u>Englewood, CO 80112</u>	<u>St. Thomas, Virgin Islands 00804</u>
---	----------------------------	---

By <u></u>	By <u></u>	By <u></u>
	<small>Digitally signed by Stephen DeVito Date: 2018.09.04 21:28:11 -0500</small>	<u>Executive Director</u>

Date <u>08/31/2018</u>	Date <u>9/4/2018</u>	Date <u>9/27/18</u>
------------------------	----------------------	---------------------

APPROVED AS TO LEGAL SUFFICIENCY:


LORELEI FARRINGTON, ESQ.
General Counsel

Revised 04/04/18