

# Change Order

## VI Water and Power Authority

PROJECT: No. 2 Distillate Fuel Oil

CHANGE ORDER NUMBER: 3

TO: Borinkin Towing & Salvage, LLC  
18 Estate Orange Grove St. 4A  
C'sted, St. Croix, USVI 00820

VI WAPA PROJECT NO:

CONTRACT NUMBER: SC-13-22

CONTRACT DATE: December 31, 2021

### YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT:

**Time extension at the same terms and conditions as the current contract through March 31, 2024. New Contract amount Not to Exceed \$19,000,000.00.**

Reflected current diesel price per gallon plus 25% for market fluctuations; current transportation cost per gallon; 5,208,000 gallons of diesel which reflects approximately one cargo every three weeks during the extension period.

The Parties agree that the terms and conditions of this Change Order do not usurp or in anyway amend the terms of this contract, excepts as stated herein.

The original Contract amount was..... \$Consistent w/ Art. IX

Net change by previous Change Orders and/or Addendums.....\$ N/A

The Contract amount prior to this Change Order was..... \$ N/A

The Contract amount will be (increased) (decreased) (unchanged) by this Change Order.....\$ Consistent w/ Art. IX

The new Contract amount to include this Change Order will be.....\$ NTE 19,000,000.00

The Contract expires: 10/28/2023 . Contract time will be increased (5) Months.

Gross Receipt Taxes deducted from this contract price increase (if applicable) .....\$

The Date of Completion as of the date of this Change Order therefore is March 31, 2024

V.I. Water and Power Authority

Borinken Towing and Salvage, LLC  
Contractor

V.I. Water and Power Authority  
Owner

P.O. Box 1450  
Address

18 estate orange grove st. 4A  
(Address)

P.O Box 1450  
(Address)

St. Thomas, Virgin Islands 00804

St. Croix, USVI, 00820

St. Thomas, Virgin Islands 00804

By Ashley M. Bryan  
Project Manager Date

By: [Signature]  
Contractor's Representative

By [Signature]  
Executive Director

Date 11/2/2023

Date: 11/07/2023

Date: 11.6.2023

### APPROVED AS TO LEGAL SUFFICIENCY:

[Signature] 11/6/2023  
DIONNE SINCLAIR Date  
GENERAL COUNSEL