VIRGIN ISLANDS WATER & POWER AUTHORITY
HANNAH’S REST, PHASE 1,
ST. CROIX, FEEDER 8B
SUGGESTED PAYMENT SCHEDULE

REVISED 04/05/24
Description Payment Percentages
General:
1. Mobilization (including Bonding) 5%
2. Mitigation & Control Measures Complete (Storm Water, Sediment
& Erosion, dust, Noise / Vibration Control, Landscaping &
Tree Protection, etc.) 3%
3. Traffic Control 3%
4. Specialty Consulting Services (Arborist, Archaeologist, Land
Surveyor/Civil Engineer / SUE Engineer) 2%
5. Project Cleanup / Punchlist / Demobilization / Contract Closeout
Complete (to be invoiced upon project completion only) 10%
Civil Work:
6. Primary & Communications Duct Banks Installed / Secondary
Conduits Installed, including riser pole structures 40%
7. Manhole & Handholes Installed 3%
8. Concrete Equipment Pads & Bollards Installed 3%
9. Road Restoration & Roadway Striping / Marking Complete,
Curbs / Sidewalks Repaired 10%
Electrical Work:
10. Pad Mounted Electrical Equipment Installed 10%
11. Grounding & Bonding Complete 1%
12. Medium Voltage Cables Pulled / Installed 4%
13. Manhole Accessories & Medium Voltage Cable Accessories
Installed / Terminated 3%
14. Low Voltage Wiring, Connectors 2%
15. Electrical Acceptance Testing Complete & Feeder Energized 1%

Note: Contractor shall submit monthly invoices in accordance with progress based on the payment
percentages listed above.



